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East Troy Contaminated Aquifer 

Meeting Agenda 
May 16,2013 

2:00-3:00 pm, Room 611 

I u s EPA RECORDS CENTER REGION 5 

460298 

Type of Meeting: Schedule Update Meeting 

Meeting Facilitator: Shari Kolak 

Invitees: Mindy Gould, Ray Mastrolonardo, Kris Kruk Schnoes, Randy Watterworth (via 
conference call), Ajit Vaidya 

I. Schedule for Remaining Deliverables 

a) Phase I Technical Memorandum 

b) Data Validation 

c) Baseline Human Health Risk Assessment Report (draft & final) 

d) Baseline Ecological Risk Assessment Report (draft & final) 

e) Treatability Study/Pilot Testing (work plan & reports if needed) 

f) Remedial Investigation Report (draft & final) 

g) Remedial Alternatives Screening (draft & final) 

h) Remedial Alternatives Evaluation 

i) Feasibility Study Report (draft & final) 

II. Action Items 

III. Next Meeting 

IV. Adjourn 



East Troy Contaminated Aquifer 

Final Meeting Minutes 
May 16,2013 

2:00-3:00 pm, Room 611 

Type of Meeting: Schedule Update Meeting 

Meeting Facilitator: Shari Kolak 

Attendees: Mindy Gould, Ray Mastrolonardo, Kris Kruk Schnoes, Randy Watterworth 
and Brian Nickels (via conference call), Ajit Vaidya 

I. Schedule for Remaining RI/FS Deliverables-

• SulTRAC handed out the Phase I Investigation Summary and Proposed Phase 11 
Investigation Activities Tech Memorandum at the meeting. Team reviewed the 
proposed schedule prepared by SulTRAC. SulTRAC agreed to revise the schedule 
to include a 60-day Agency review time for the Draft Reports (RI, Remedial 
Alternative Screening Tech Memo, and FS); a 45-day review time for the Revised 
Draft RI Report; and to change "working days" to "calendar days" on schedule. 

• OEPA concerned that EPA is not following the EPA VI guidance which allows the 
use of presumptive remedies (installation of mitigation systems) when sub-slab 
vapor exceeds screening standards. Shari will talk to EPA management and get 
back to the group. OEPA also asked whether the RI sampling located the source 
areas and whether the extent of contamination was fully defined. Only Phase I data 
has been pulled together and put on figures. SuTRAC will be developing figures 
showing Phase II sampling data and this should help answer OEPA's question. 
SulTRAC will provide these figures at a ftiture meeting. 

• Randy is retiring on July 31, 2013. Brian Nickels (Randy's supervisor) is in 
process of finding a replacement RPM for this project. OEPA agreed to participate 
in bi-monthly conference calls throughout the RI/FS report process. Bi-weekly 
meetings/calls will be held every other Thursday at 9:30 cst/10:30 est. 

II. Action Items -

• SulTRAC will send the revised project schedule to Shari by Monday, May 20 '̂'. 
Shari will forward schedule to Randy upon receipt. 

III. Next Meefing: Thursday, May 30, 2013 at 9:30 est /10:30 est. 


